
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 09/10/2015

ESTIMATE SUMMARY 09:05:46

CONTID: C16259-ALT     ESTIMATE NO: 0023 PROG 2005

PCN: 16259-ALTBID1 COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 TOWER TO COLFAX PERCENT TIME:

PROJECT NO: STA0704-210 - Steel Alt       

I-70 TOWER TO COLFAX (STEEL ALTERNATE)

NAME OF ROAD: 070A

PROJECT COUNTIES: ADAMS, REGION 1

CONTRACTOR:

AMES CONSTRUCTION INCORPORATED PAY PERIOD ENDING 08/31/2015 DATE TIME STARTED 10/25/2013

2000 Ames Drive DATE LET 08/15/2013 DATE WORK BEGAN 11/25/2013

 DATE AWARDED 09/04/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 09/26/2013 DATE ACCEPTED

Burnsville CO 55306     (952)435-7106 DATE NOTICE TO PROCEED 10/25/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 27,724,172.26 PARTICIPATING $ $ 925,178.02

AWARD PROJECT AMT: 23,821,348.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 11,555.91

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

87.56

WORK DAYS

WORK DAYS

64.87%

9,738,122.00

925,178.02

936,733.93

936,733.93

$

$

$

$

17,986,050.26

0.00

17,986,050.26

1,518,000.69

19,504,050.95

-357,320.22

0.00

19,146,730.73

0.00

AMOUNT DUE 19,146,730.73 936,733.93

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 936,733.93

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

387.0 TIME ALLOW: 442

ORIG TIME ALLOW: 360
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PCN: 16259-ALTBID1 ESTIMATE RUN 09/10/2015

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:05:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.750

0.220

201-00000  
 

58,200.000.970

13,200.00

1.000

L S 

60,000.00000

0010 Removal of Structure 7.000

8.000

202-00001  
 

3,000.0015.000

1,600.00

15.000

EACH

200.00000

0015 Removal of Tree 24.000

0.000

202-00010  
 

12,000.0024.000

0.00

30.000

EACH

500.00000

0020 Removal of Pipe 498.000

203.200

202-00035  
 

14,024.00701.200

4,064.00

701.200

LF  

20.00000

0025 *Removal of Delineator 173.000

0.000

202-00090  
 

2,249.00173.000

0.00

200.000

EACH

13.00000

0030 *Removal of Concrete Pavement 46,245.740

-650.740

202-00210  
 

77,511.5045,595.000

-1,106.26

47,112.000

SY  

1.70000

0035 *Removal of Asphalt Mat 79,444.240

0.000

202-00220  
 

182,721.7579,444.240

0.00

85,644.000

SY  

2.30000

0040 *Removal of Asphalt Mat (Planing) 0.000

5,536.000

202-00240  
 

8,304.005,536.000

8,304.00

6,623.000

SY  

1.50000

0045 *Removal of Pavement Marking 8,982.560

0.000

202-00250  
 

14,372.108,982.560

0.00

18,000.000

SF  

1.60000

0050 *Removal of Overhead Sign Structure 2.000

0.000

202-00805  
 

8,200.002.000

0.00

2.000

EACH

4,100.00000

0055 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

1.000

EACH

40.00000
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PCN: 16259-ALTBID1 ESTIMATE RUN 09/10/2015

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:05:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Impact Attenuator 0.000

0.000

202-00895  
 

0.000.000

0.00

2.000

EACH

700.00000

0065 *Removal of Guardrail Type 3 8,508.000

0.000

202-01130  
 

34,032.008,508.000

0.00

9,000.000

LF  

4.00000

0070 *Removal of Tensioned Cable Barrier 708.500

0.000

202-01200  
 

2,125.50708.500

0.00

708.500

LF  

3.00000

0075 *Removal of End Anchorage 19.000

0.000

202-01300  
 

2,850.0019.000

0.00

19.000

EACH

150.00000

0080 *Sandblasting 1,638.360

0.000

202-05150  
 

491.511,638.360

0.00

20,000.000

SF  

0.30000

0085 *Embankment Material (Complete In Place) 99,314.000

9,517.000

203-00060  
 

1,088,310.00108,831.000

95,170.00

108,831.000

CY  

10.00000

0090 Muck Excavation 476.200

0.000

203-00100  
 

4,047.70476.200

0.00

1,000.000

CY  

8.50000

0095 Proof Rolling 17.000

0.000

203-01100  
 

3,264.0017.000

0.00

35.000

HOUR

192.00000

0100 Blading 378.500

34.500

203-01500  
 

98,707.00413.000

8,245.50

500.000

HOUR

239.00000

0105 Dozing 276.000

0.000

203-01550  
 

64,860.00276.000

0.00

500.000

HOUR

235.00000

0110 Potholing 54.500

4.000

203-01597  
 

18,018.0058.500

1,232.00

75.000

HOUR

308.00000
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PCN: 16259-ALTBID1 ESTIMATE RUN 09/10/2015

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:05:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

3,107.000

CY  

13.00000

0120 *Erosion Log (12 Inch) 2,735.000

108.000

208-00002  
 

22,744.002,843.000

864.00

5,000.000

LF  

8.00000

0125 *Silt Berm 0.000

0.000

208-00004  
 

0.000.000

0.00

200.000

LF  

15.00000

0130 *Erosion Log (20 Inch) 3,535.000

0.000

208-00009  
 

31,815.003,535.000

0.00

4,800.000

LF  

9.00000

0135 *Erosion Bales 0.000

0.000

208-00010  
 

0.000.000

0.00

100.000

EACH

25.00000

0140 *Silt Fence 4,920.500

0.000

208-00020  
 

24,602.504,920.500

0.00

6,000.000

LF  

5.00000

0145 *Aggregate Bag 1,974.000

0.000

208-00035  
 

23,688.001,974.000

0.00

4,000.000

LF  

12.00000

0150 Concrete Washout Structure 4.000

1.000

208-00045  
 

12,500.005.000

2,500.00

6.000

EACH

2,500.00000

0155 Vehicle Tracking Pad 4.000

0.000

208-00070  
 

9,200.004.000

0.00

8.000

EACH

2,300.00000

0160 Removal and Disposal of Sediment (Labor) 178.500

9.000

208-00103  
 

8,437.50187.500

405.00

400.000

HOUR

45.00000

0165 Removal and Disposal of Sediment (Equipment) 131.500

8.000

208-00105  
 

18,135.00139.500

1,040.00

200.000

HOUR

130.00000
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PCN: 16259-ALTBID1 ESTIMATE RUN 09/10/2015

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:05:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Sweeping (Sediment Removal) 440.000

20.000

208-00106  
 

57,500.00460.000

2,500.00

750.000

HOUR

125.00000

0175 Removal of Trash 396.500

0.000

208-00107  
 

38,460.50396.500

0.00

650.000

HOUR

97.00000

0180 Erosion Control Supervisor 479.000

26.000

208-00206  
 

80,800.00505.000

4,160.00

750.000

DAY 

160.00000

0185 Reset Fire Hydrant 0.000

0.000

210-00050  
 

0.000.000

0.00

1.000

EACH

1,500.00000

0190 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

2.000

EACH

300.00000

0195 *Reset Guardrail Type 3 295.000

0.000

210-01130  
 

3,245.00295.000

0.00

1,338.000

LF  

11.00000

0200 *Reset End Anchorage 2.000

0.000

210-01200  
 

4,600.002.000

0.00

7.000

EACH

2,300.00000

0205 Reset Valve 0.000

0.000

210-01710  
 

0.000.000

0.00

1.000

EACH

300.00000

0210 Adjust Structure 0.000

0.000

210-04000  
 

0.000.000

0.00

3.000

EACH

2,600.00000

0215 *Seeding (Native) 3.550

0.000

212-00006  
 

1,917.003.550

0.00

32.500

ACRE

540.00000

0220 *Seeding (Temporary) 6.850

0.000

212-00009  
 

822.006.850

0.00

10.000

ACRE

120.00000



CONTID: C16259-ALT     COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 16259-ALTBID1 ESTIMATE RUN 09/10/2015

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:05:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Soil Conditioning 3.990

0.000

212-00032  
 

8,778.003.990

0.00

32.500

ACRE

2,200.00000

0230 *Mulching (Weed Free Hay) 2.340

0.000

213-00002  
 

1,193.402.340

0.00

42.500

ACRE

510.00000

0235 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

10.000

ACRE

3,100.00000

0240 *Mulch Tackifier 258.000

0.000

213-00061  
 

438.60258.000

0.00

6,500.000

LB  

1.70000

0245 *Bonded Fiber Matrix 7.600

0.330

213-00150  
 

19,825.007.930

825.00

15.000

ACRE

2,500.00000

0250 *Deciduous Tree (2 Inch Caliper) 0.000

0.000

214-00220  
 

0.000.000

0.00

27.000

EACH

340.00000

0255 *Soil Retention Blanket (Straw-Coconut) (Biodeg radable 
Class 

15,194.600

0.000

216-00201  
 

25,830.8215,194.600

0.00

40,000.000

SY  

1.70000

0260 *Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

20.000

HOUR

78.00000

0265 Aggregate Base Course (Class 6) 312.350

0.000

304-06000  
 

9,370.50312.350

0.00

391.670

TON 

30.00000

0270 *Hot Mix Asphalt (Patching) (Asphalt) 428.930

0.000

403-00720  
 

81,925.63428.930

0.00

500.000

TON 

191.00000

0275 *Emergency Pothole Repair 86.880

0.000

403-00800  
 

36,315.8486.880

0.00

100.000

TON 

418.00000
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PCN: 16259-ALTBID1 ESTIMATE RUN 09/10/2015

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:05:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 2,905.140

0.000

403-34841  
 

191,739.242,905.140

0.00

3,746.000

TON 

66.00000

0285 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

608.290

403-34871  
 

55,354.39608.290

55,354.39

1,058.870

TON 

91.00000

0290 *Emulsified Asphalt (Slow-Setting) 2,187.000

376.800

411-10255  
 

6,922.262,563.800

1,017.36

5,568.000

GAL 

2.70000

0295 *Roller Compacted Concrete Pavement (7 3/4 Inch ) 42,440.600

0.000

412-00200  
 

1,116,187.7842,440.600

0.00

42,440.600

SY  

26.30000

0300 *Concrete Pavement (11 Inch) 56,522.100

0.000

412-01100  
 

2,119,578.7556,522.100

0.00

114,108.000

SY  

37.50000

0300 MATERIAL ALLOWANCE Dowell Bars 0.000

0.000

0.000.000

0.00SY  

2.32500

0300 MATERIAL ALLOWANCE Baskets 0.000

0.000

0.000.000

0.00SY  

3.90000

0300 MATERIAL ALLOWANCE Dowels and Tie Bars 63,207.826

0.000

20,821.2963,207.826

0.00SY  

0.32941

0305 Geotextile (Erosion Control) (Class 1) 290.740

0.000

420-00102  
 

1,744.44290.740

0.00

876.000

SY  

6.00000

0310 *Drilled Caisson (48 Inch) 23.500

0.000

503-00048  
 

8,225.0023.500

0.00

67.500

LF  

350.00000

0315 Riprap (12 Inch) 185.000

27.570

506-00212  
 

15,305.04212.570

1,985.04

358.000

CY  

72.00000
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PCN: 16259-ALTBID1 ESTIMATE RUN 09/10/2015

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:05:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 *Annular Space Grouting 18.400

0.000

603-00001  
 

4,600.0018.400

0.00

18.400

CY  

250.00000

0325 *Culvert Lining (30 Inch) 230.000

0.000

603-00030  
 

27,600.00230.000

0.00

230.000

LF  

120.00000

0330 18 Inch Reinforced Concrete Pipe 80.000

0.000

603-01180  
 

18,400.0080.000

0.00

91.000

LF  

230.00000

0335 60 Inch Reinforced Concrete Pipe 0.000

0.000

603-01600  
 

0.000.000

0.00

893.000

LF  

226.00000

0335 MATERIAL ALLOWANCE 60 Inch RCP 0.000

896.000

107,905.28896.000

107,905.28LF  

120.43000

0340 18 Inch Plastic Pipe 399.000

0.000

603-50018  
 

27,132.00399.000

0.00

410.000

LF  

68.00000

0345 Inlet Type C (Special) 3.000

0.000

604-00350  
 

8,400.003.000

0.00

4.000

EACH

2,800.00000

0350 Inlet Type D (5 Foot) 2.000

0.000

604-00505  
 

6,400.002.000

0.00

2.000

EACH

3,200.00000

0355 Inlet Type D (Special) (5 Foot) 1.000

0.000

604-00506  
 

3,700.001.000

0.00

1.000

EACH

3,700.00000

0360 Inlet Type D (10 Foot) 1.000

0.000

604-00510  
 

3,700.001.000

0.00

1.000

EACH

3,700.00000

0365 Manhole Slab Base (10 Foot) 1.000

0.000

604-30010  
 

3,800.001.000

0.00

1.000

EACH

3,800.00000
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PCN: 16259-ALTBID1 ESTIMATE RUN 09/10/2015

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:05:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0370 *Guardrail Type 3 (6-3 Post Spacing) 4,712.500

0.000

606-00301  
 

80,112.504,712.500

0.00

12,025.000

LF  

17.00000

0375 *End Anchorage Type 3D 2.000

0.000

606-01340  
 

1,440.002.000

0.00

7.000

EACH

720.00000

0380 *Transition Type 3G 3.000

0.000

606-01370  
 

3,900.003.000

0.00

12.000

EACH

1,300.00000

0385 *Transition Type 3H 0.000

0.000

606-01380  
 

0.000.000

0.00

5.000

EACH

690.00000

0390 *End Anchorage (Flared) 5.000

0.000

606-02005  
 

7,500.005.000

0.00

16.000

EACH

1,500.00000

0395 *Tensioned Cable Barrier (TL-3) 0.000

0.000

606-20013  
 

0.000.000

0.00

1,000.000

LF  

23.00000

0400 *Tensioned Cable Barrier (TL-4) 0.000

0.000

606-20014  
 

0.000.000

0.00

1,000.000

LF  

23.00000

0405 *End Anchorage (Tensioned Cable Barrier) 1.000

0.000

606-21010  
 

5,000.001.000

0.00

4.000

EACH

5,000.00000

0410 *Fence (Plastic) 1,280.000

98.000

607-11525  
 

6,890.001,378.000

490.00

1,500.000

LF  

5.00000

0415 *Curb Type 6 (Section M) 2,623.000

0.000

609-60011  
 

23,607.002,623.000

0.00

5,500.000

LF  

9.00000

0420 *Delineator (Type I) 66.000

0.000

612-00001  
 

1,452.0066.000

0.00

160.000

EACH

22.00000
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PCN: 16259-ALTBID1 ESTIMATE RUN 09/10/2015

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:05:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0425 *Delineator (Type II) 7.000

0.000

612-00002  
 

166.607.000

0.00

15.000

EACH

23.80000

0430 *Delineator (Type III) 16.000

0.000

612-00003  
 

384.0016.000

0.00

64.000

EACH

24.00000

0435 *1 Inch Electrical Conduit 339.500

0.000

613-00100  
 

11,882.50339.500

0.00

750.000

LF  

35.00000

0440 *2 Inch Electrical Conduit (Bored) 0.000

0.000

613-00206  
 

0.000.000

0.00

160.000

LF  

70.00000

0445 *2 Inch Electrical Conduit (Plastic) 1,481.000

0.000

613-01200  
 

25,177.001,481.000

0.00

2,000.000

LF  

17.00000

0450 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

6,400.00000

0455 *Lighting Control Center (Pedestal Only) 0.000

0.000

613-50105  
 

0.000.000

0.00

1.000

EACH

6,100.00000

0460 *Temporary Lighting Steel Alt 0.750

0.000

613-50210  
 

42,600.000.750

0.00

1.000

L S 

56,800.00000

0465 *Luminaire High Pressure Sodium (Wall Type) (10 0 Watt) 0.000

0.000

613-72100  
 

0.000.000

0.00

6.000

EACH

878.00000

0470 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

10.000

SF  

30.00000

0475 *Sign Panel (Class III) 98.000

0.000

614-00013  
 

2,058.0098.000

0.00

280.000

SF  

21.00000
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PCN: 16259-ALTBID1 ESTIMATE RUN 09/10/2015

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:05:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0480 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

38.000

LF  

4.00000

0485 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

4.000

EACH

200.00000

0490 *Monotube Overhead Sign Cantilever (24 Inch Dia meter) 1.000

0.000

614-32400  
 

38,000.001.000

0.00

3.000

EACH

38,000.00000

0490 MATERIAL ALLOWANCE Monotube OH Sign Cantiliver (24") 1.000

0.000

32,300.001.000

0.00EACH

32,300.00000

0490 MATERIAL ALLOWANCE Monotube OH Sign Cantiliver (24") #3 1.000

0.000

32,300.001.000

0.00EACH

32,300.00000

0495 *Rumble Strip 9,825.000

0.000

614-80385  
 

1,965.009,825.000

0.00

21,012.000

LF  

0.20000

0500 *Impact Attenuator 0.000

0.000

614-85001  
 

0.000.000

0.00

2.000

EACH

19,000.00000

0505 Embankment Protector Type 3 2.000

0.000

615-00030  
 

2,400.002.000

0.00

6.000

EACH

1,200.00000

0510 *Detour Pavement 7,699.070

0.000

621-00450  
 

238,671.177,699.070

0.00

7,699.070

SY  

31.00000

0515 18 Inch Drainage Pipe (Class 4) 0.000

52.900

624-24018  
 

4,602.3052.900

4,602.30

53.000

LF  

87.00000

0520 24 Inch Drainage Pipe (Class 4) 0.000

47.800

624-24024  
 

4,780.0047.800

4,780.00

48.000

LF  

100.00000
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PCN: 16259-ALTBID1 ESTIMATE RUN 09/10/2015

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:05:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0525 36 Inch Drainage Pipe (Class 4) 213.200

98.700

624-24036  
 

34,932.80311.900

11,054.40

312.000

LF  

112.00000

0530 18 Inch Drainage Pipe (Class 9) 8.400

0.000

624-29018  
 

1,570.808.400

0.00

18.000

LF  

187.00000

0535 24 Inch Drainage Pipe (Class 9) 51.000

0.000

624-29024  
 

4,590.0051.000

0.00

51.000

LF  

90.00000

0540 36 Inch Drainage Pipe (Class 9) 241.900

0.000

624-29036  
 

24,190.00241.900

0.00

242.000

LF  

100.00000

0545 36 Inch Drainage Pipe (Class 10) 184.200

0.000

624-30036  
 

26,340.60184.200

0.00

184.200

LF  

143.00000

0550 Construction Surveying 0.674

0.051

625-00000  
 

130,473.910.725

9,178.16

1.000

L S 

179,964.01000

0555 Construction Surveying (Hourly) 219.000

15.000

625-00001  
 

35,100.00234.000

2,250.00

350.000

HOUR

150.00000

0560 *Mobilization 1.000

0.000

626-00000  
 

1,682,000.001.000

0.00

1.000

L S 

1,682,000.00000

0565 *Public Information Services 0.500

0.000

626-01000  
 

37,500.000.500

0.00

1.000

L S 

75,000.00000

0570 *Epoxy Pavement Marking 261.000

0.000

627-00005  
 

50,895.00261.000

0.00

600.000

GAL 

195.00000

0575 *Pavement Marking Paint (Low VOC Solvent Base) 484.100

8.800

627-00012  
 

16,758.60492.900

299.20

750.000

GAL 

34.00000
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PCN: 16259-ALTBID1 ESTIMATE RUN 09/10/2015

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:05:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0580 *Preformed Plastic Pavement Marking (Type II) ( Inlaid) 0.000

0.000

627-02010  
 

0.000.000

0.00

3,257.000

SF  

11.50000

0585 *Flagging 3,799.000

167.000

630-00000  
 

87,252.003,966.000

3,674.00

7,000.000

HOUR

22.00000

0590 *Traffic Control Vehicle 0.000

0.000

630-00004  
 

0.000.000

0.00

0.000

EACH

1,200.00000

0595 *Traffic Control Inspection 317.000

8.000

630-00007  
 

23,725.00325.000

584.00

400.000

DAY 

73.00000

0600 *Traffic Control Management 331.000

23.000

630-00012  
 

180,540.00354.000

11,730.00

420.000

DAY 

510.00000

0605 *Flashing Beacon (Portable) 11.500

0.000

630-80001  
 

20,700.0011.500

0.00

23.000

EACH

1,800.00000

0610 *Construction Traffic Sign (Panel Size A) 62.000

0.500

630-80341  
 

6,250.0062.500

50.00

125.000

EACH

100.00000

0615 *Construction Traffic Sign (Panel Size B) 60.500

7.000

630-80342  
 

8,235.0067.500

854.00

150.000

EACH

122.00000

0620 *Construction Traffic Sign (Panel Size C) 30.000

0.000

630-80343  
 

3,990.0030.000

0.00

66.000

EACH

133.00000

0625 *Construction Traffic Sign (Special) 199.225

31.965

630-80344  
 

5,086.18231.190

703.23

600.000

SF  

22.00000

0630 *Portable Message Sign Panel 2.500

0.000

630-80355  
 

32,500.002.500

0.00

5.000

EACH

13,000.00000
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PCN: 16259-ALTBID1 ESTIMATE RUN 09/10/2015

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:05:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0635 *Advance Warning Flashing or Sequencing Arrow P anel (C 
Type) 

2.000

0.000

630-80358  
 

4,200.002.000

0.00

4.000

EACH

2,100.00000

0640 *Drum Channelizing Device 211.500

0.000

630-80360  
 

5,499.00211.500

0.00

500.000

EACH

26.00000

0645 *Drum Channelizing Device (With Light) (Flashin g) 5.000

0.000

630-80363  
 

205.005.000

0.00

10.000

EACH

41.00000

0650 *Concrete Barrier (Temporary) 7,428.000

0.000

630-80370  
 

349,116.007,428.000

0.00

14,856.000

LF  

47.00000

0655 *Glare Screen (Temporary) 254.000

0.000

630-80378  
 

3,556.00254.000

0.00

508.000

LF  

14.00000

0660 *Traffic Cone 235.500

0.000

630-80380  
 

2,826.00235.500

0.00

600.000

EACH

12.00000

0665 Impact Attenuator (Temporary) 0.500

0.000

630-85010  
 

10,000.000.500

0.00

1.000

EACH

20,000.00000

0670 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

180,883.440

F A 

1.00000

0675 F/A Partnering 3,235.220

0.000

700-70011  
 

3,235.223,235.220

0.00

3,235.220

F A 

1.00000

0680 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0685 F/A Concrete Pavement Incentive 39,553.310

0.000

700-70013  
 

39,553.3139,553.310

0.00

39,553.310

F A 

1.00000
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PCN: 16259-ALTBID1 ESTIMATE RUN 09/10/2015

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:05:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0690 F/A Fuel Cost Adjustment -33,023.430

-9,813.140

700-70016  
 

-42,836.57-42,836.570

-9,813.14

0.000

F A 

1.00000

0695 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

80,596.570

F A 

1.00000

0700 F/A Asphalt Cement Cost Adjustment -703.990

0.000

700-70019  
 

-703.99-703.990

0.00

5,000.000

F A 

1.00000

0705 F/A On-The-Job Trainee 2,560.000

2,560.000

700-70021  
 

5,120.005,120.000

2,560.00

5,120.000

HOUR

1.00000

0710 F/A STANDING DRB (DISPUTE REVIEW BOARD) 15,037.500

0.000

700-70034  
 

15,037.5015,037.500

0.00

20,000.000

F A 

1.00000

0715 F/A Railroad Flagging INCLUDE FLAGGING, 
INCENTIVE,DISINCENTIVE

472,287.560

37,451.180

700-70042  
 

509,738.74509,738.740

37,451.18

700,000.000

F A 

1.00000

0720 F/A Electric Service 0.000

0.000

700-70190  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0725 F/A Erosion Control 1,617.830

0.000

700-70380  
 

1,617.831,617.830

0.00

7,500.000

F A 

1.00000

2000 Mobile Attenuator Truck Mounted Attenuator 47.000

0.000

630-85041  
 

25,850.0047.000

0.00

70.000

DAY 

550.00000

2005 Barricade (3 M-A) (Temp) 24.000

0.000

630-80335  
 

3,333.3624.000

0.00

55.000

EACH

138.89000

2010 F/A Weather Protection Smith and I-70 Cross-Ove rs 20,492.800

0.000

700-70034  
 

20,492.8020,492.800

0.00

20,492.800

F A 

1.00000
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PCN: 16259-ALTBID1 ESTIMATE RUN 09/10/2015

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:05:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

2015 Sawing Concrete (Spec) Saw Cut Lower Lift PCCP 2 Inch 
Depth

34,811.400

0.000

202-05019  
 

20,190.6134,811.400

0.00

34,811.400

LF  

0.58000

2020 Res Sign Panel Reset Overhead Sign Panel 1.000

0.000

210-00815  
 

2,020.651.000

0.00

1.000

EACH

2,020.65000

2025 Impact Atten (Sand Fill) (Temp) (SBA)(40 MPH) 0.500

0.000

630-85006  
 

2,672.430.500

0.00

1.000

EACH

5,344.85000

2030 Impact Atten (Sand Fill) (Temp) (SBA)(55 MPH) 1.650

0.000

630-85006  
 

12,654.441.650

0.00

6.000

EACH

7,669.36000

2035 Added Item (Dollar)/ Reset Guardrail Type 3 11,704.370

0.000

900-00006  
 

11,704.3711,704.370

0.00

16,000.000

DOL 

1.00000

2040 F/A 12 Inch Drain Pipes for Detour Cross-Overs 8,236.770

0.000

700-70034  
 

8,236.778,236.770

0.00

8,236.770

F A 

1.00000

2045 12 In Plastic Pipe 612.000

0.000

603-50012  
 

11,152.44612.000

0.00

612.000

LF  

18.22294

2050 Added Item (Square Foot)/ SBA Foundation Concre te Pad 672.000

0.000

900-00021  
 

4,966.08672.000

0.00

672.000

SF  

7.39000

2055 Uniformed Traf Ctrl Includes UTC Vehicle 96.500

33.500

630-00003  
 

11,050.00130.000

2,847.50

200.000

HOUR

85.00000

2090 Added Item (Dollar)/ C&M Project Delay Costs 79,995.900

11,911.480

900-00006  
 

91,907.3891,907.380

11,911.48

91,907.380

DOL 

1.00000

2095 Furn Conc Pvmt CO 016 17.800

0.000

412-00000  
 

1,556.6117.800

0.00

17.800

CY  

87.45000
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PCN: 16259-ALTBID1 ESTIMATE RUN 09/10/2015

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:05:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

2100 F/A CO 016 / Profile Planing (Asphalt Mat) (Spe cial) 7,682.680

0.000

700-70034  
 

7,682.687,682.680

0.00

7,682.680

F A 

1.00000

2105 F/A Conc Pvmt Incentive CO 016 / Concrete Pavem ent 
Incentive (Bottom Lift)

0.000

0.000

700-70013  
 

0.000.000

0.00

0.000

F A 

1.00000

2125 F/A WQ Basin #5 Rework 7,980.430

0.000

700-70034  
 

7,980.437,980.430

0.00

7,980.430

F A 

1.00000

2140 F/A Embankment Rehab Phase 1 East End 21,502.410

0.000

700-70034  
 

21,502.4121,502.410

0.00

21,502.410

F A 

1.00000

2145 Added Item (Dollar)/ CO 025 / Overweight Vehicl e Price 
Reduction (105.18)

-100.000

-20.000

900-00006  
 

-120.00-120.000

-20.00

0.000

DOL 

1.00000

2150 Str Excav 510.700

0.000

206-00000  
 

6,639.10510.700

0.00

510.700

CY  

13.00000

2155 Str Bkfl (CL 2) 313.260

0.000

206-00200  
 

6,891.72313.260

0.00

340.000

CY  

22.00000

2160 Filter Matl (Spec) 124.710

0.000

206-00505  
 

3,741.30124.710

0.00

125.000

CY  

30.00000

2165 16 In Plastic Pipe 408.000

0.000

619-51280  
 

60,384.00408.000

0.00

444.000

LF  

148.00000

2170 Connect To Existing Waterline 3.000

0.000

619-00007  
 

6,600.003.000

0.00

3.000

EACH

2,200.00000

2175 16 In Btrfly Valve 1.000

0.000

619-76128  
 

15,816.001.000

0.00

2.000

EACH

15,816.00000
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PCN: 16259-ALTBID1 ESTIMATE RUN 09/10/2015

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:05:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

2190 Transition Ty 3L CO 028 4.000

0.000

606-01395  
 

4,140.004.000

0.00

8.000

EACH

1,035.00000

2210 End Anchor (Nonflared) 2.000

0.000

606-02003  
 

4,250.002.000

0.00

4.000

EACH

2,125.00000

2215 ABC (CL 6) Phase 2 Pavement Redesign 0.000

0.000

304-06007  
 

0.000.000

0.00

11,600.000

CY  

41.20000

2220 F/A ABC Trimming CMO #29 0.000

0.000

700-70034  
 

0.000.000

0.00

173,318.100

F A 

1.00000

2225 Added Item (Cubic Yard)/ Crush Concrete CMO #29 2,851.000

0.000

900-00004  
 

71,018.412,851.000

0.00

4,000.000

CY  

24.91000

2230 Res Ground Sign -- Reset Ground Sign with Slip Base 1.000

0.000

210-00810  
 

822.001.000

0.00

1.000

EACH

822.00000

2250 12 In Plastic Pipe 30.000

0.000

619-50960  
 

3,240.0030.000

0.00

30.000

LF  

108.00000

2255 12 In Gate Valve 1.000

0.000

619-75096  
 

9,576.611.000

0.00

1.000

EACH

9,576.61000

2260 Added Item (Each)/ 1.000

0.000

900-00007  
 

4,247.891.000

0.00

1.000

EACH

4,247.89000

CAT 10,315,130.31404,451.6215,879,188.99CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE E-17-AEJ (EASTBOUND) 

0730 *Removal of Bridge 0.850

0.000

202-00400  
 

29,750.000.850

0.00

1.000

EACH

35,000.00000
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PCN: 16259-ALTBID1 ESTIMATE RUN 09/10/2015

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:05:46

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE E-17-AEJ (EASTBOUND) 

0735 Structure Excavation 8,663.000

1,000.000

206-00000  
 

125,619.009,663.000

13,000.00

9,663.000

CY  

13.00000

0740 Structure Backfill (Class 1) 144.630

6,000.000

206-00100  
 

190,483.536,144.630

186,000.00

13,119.000

CY  

31.00000

0745 Structure Backfill (Class 2) 0.000

515.000

206-00200  
 

11,330.00515.000

11,330.00

1,289.000

CY  

22.00000

0750 Mechanical Reinforcement of Soil 144.630

6,000.000

206-00360  
 

52,229.366,144.630

51,000.00

13,119.000

CY  

8.50000

0750 MATERIAL ALLOWANCE GRS Geotextile Fabric 37,734.914

-24,770.280

22,688.1112,964.634

-43,347.99SY  

1.75000

0750 MATERIAL ALLOWANCE Replenish 0750-0750-01 144.629

0.000

1,044.89144.629

0.00SY  

7.22460

0755 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

545.000

TON 

91.00000

0760 *Geomembrane 0.000

0.000

420-00000  
 

0.000.000

0.00

4,845.000

SY  

20.00000

0765 *Steel Piling (HP 12x84) 1,500.000

51.600

502-11284  
 

77,580.001,551.600

2,580.00

1,551.600

LF  

50.00000

0765 MATERIAL ALLOWANCE HP 12 x 84 10.000

-10.000

0.000.000

-339.30LF  

33.93000

0766 Added Item (Foot)/ Steel H-Pile Cut-Offs 10' > 1' 0.000

158.500

900-00012  
 

6,340.00158.500

6,340.00

158.500

LF  

40.00000
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PCN: 16259-ALTBID1 ESTIMATE RUN 09/10/2015

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:05:46

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE E-17-AEJ (EASTBOUND) 

0770 *Drilled Caisson (36 Inch) 630.000

0.000

503-00036  
 

103,950.00630.000

0.00

630.000

LF  

165.00000

0775 *Structural Steel 0.000

0.000

509-00000  
 

0.000.000

0.00

1,190,455.000

LB  

1.40000

0775 MATERIAL ALLOWANCE Raw Steel - Girders 920,147.000

0.000

414,066.15920,147.000

0.00LB  

0.45000

0775 MATERIAL ALLOWANCE Fabricated Girders 1,190,435.305

0.000

598,300.881,190,435.305

0.00LB  

0.50259

0780 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

3,292.000

SY  

15.00000

0785 Waterproof Coating 0.000

0.000

515-00300  
 

0.000.000

0.00

646.000

SY  

11.00000

0790 Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

1,101.000

SY  

10.00000

0795 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

287.000

LF  

130.00000

0795 MATERIAL ALLOWANCE Bridge Exp. Dev. (0-4 In) 287.000

0.000

26,404.00287.000

0.00LF  

92.00000

0800 *Concrete Class D (Bridge) 275.780

260.920

601-03040  
 

205,019.40536.700

99,671.44

1,966.400

CY  

382.00000

0800 MATERIAL ALLOWANCE Pre-Cast Panels for Bridge D eck 4,417.865

-623.011

17,418.383,794.854

-2,859.62SF  

4.59000
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PCN: 16259-ALTBID1 ESTIMATE RUN

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0300 STRUCTURE E-17-AEJ (EASTBOUND) 

0800 MATERIAL ALLOWANCE Pre-Cast Panels for Bridge D eck 14,585.059

-2,056.800

53,245.1012,528.259

-8,741.40SF  

4.25000

0800 MATERIAL ALLOWANCE Replenish 0800-01 0800-02 275.780

0.000

12,261.73275.780

0.00CY  

44.46200

0800 MATERIAL ALLOWANCE Replenish 0800-03,04,05,06 0.000

260.920

11,601.03260.920

11,601.02CY  

44.46200

0805 Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

1,405.000

SY  

6.00000

0810 *Reinforcing Steel 119,446.300

79,782.600

602-00000  
 

139,460.23199,228.900

55,847.82

223,468.000

LB  

0.70000

0815 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

337,114.000

LB  

0.80000

0820 Vane Grate Inlet Special 0.000

0.000

604-25000  
 

0.000.000

0.00

2.000

EACH

6,000.00000

0825 *Bridge Rail Type 7 0.000

0.000

606-10700  
 

0.000.000

0.00

1,100.000

LF  

78.00000

0830 *Fence Chain Link (Special) (84 Inch) 0.000

0.000

607-53185  
 

0.000.000

0.00

505.000

LF  

33.00000

0830 MATERIAL ALLOWANCE Chain Link Fence and Hardwar e 504.999

0.000

6,980.85504.999

0.00LF  

13.82350

0835 *3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

0.000.000

0.00

1,120.000

LF  

9.00000
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PCN: 16259-ALTBID1 ESTIMATE RUN 09/10/2015

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:05:46

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE E-17-AEJ (EASTBOUND) 

2060 F/A Temp Shoring at Pier 3 E-17-AEJ (EB) 130,269.550

113,371.820

700-70035  
 

243,641.37243,641.370

113,371.82

262,000.000

F A 

1.00000

2070 Added Item (Dollar)/ Temp Shoring at Pier 3 E-1 7-AEJ 
(EB) Delay Costs

128,694.340

0.000

900-00006  
 

128,694.34128,694.340

0.00

175,000.000

DOL 

1.00000

2080 F/A Temp Shoring at Pier 3 E-17-AEJ (EB) Design  Costs 0.000

0.000

700-70035  
 

0.000.000

0.00

0.000

F A 

1.00000

2130 Bearing Device (Type I) 14.000

0.000

512-00101  
 

13,512.5214.000

0.00

14.000

EACH

965.18000

2180 Added Item (Each)/ CO 027 / Vane Grate Inlet Sl eeve 0.000

0.000

900-00007  
 

0.000.000

0.00

0.000

EACH

569.25000

2200 Added Item (Each)/ CO 030 / Bridge Rail Type 7 
Expansion Device Cover Plate

0.000

0.000

900-00007  
 

0.000.000

0.00

0.000

EACH

1,525.57000

CAT 2,491,620.87495,453.794,573,756.62CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURE E-17-AEK (WESTBOUND) 

0840 *Removal of Bridge 1.000

0.000

202-00400  
 

35,000.001.000

0.00

1.000

EACH

35,000.00000

0845 Structure Excavation 10,238.000

0.000

206-00000  
 

133,094.0010,238.000

0.00

10,238.000

CY  

13.00000

0850 Structure Backfill (Class 1) 12,525.000

0.000

206-00100  
 

388,275.0012,525.000

0.00

12,525.000

CY  

31.00000

0855 Structure Backfill (Class 2) 1,738.300

0.000

206-00200  
 

38,242.601,738.300

0.00

1,738.300

CY  

22.00000
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PCN: 16259-ALTBID1 ESTIMATE RUN 09/10/2015

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:05:46

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE E-17-AEK (WESTBOUND) 

0860 Mechanical Reinforcement of Soil 12,525.000

0.000

206-00360  
 

106,462.5012,525.000

0.00

12,525.000

CY  

8.50000

0860 MATERIAL ALLOWANCE GRS Geotextile Fabric 0.000

0.000

0.000.000

0.00SY  

1.75000

0865 *Shoring (Area 1) 1.000

0.000

206-01781  
 

65,000.001.000

0.00

1.000

L S 

65,000.00000

0870 *Shoring (Area 2) 1.000

0.000

206-01782  
 

50,000.001.000

0.00

1.000

L S 

50,000.00000

0875 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 547.930

0.000

403-34871  
 

49,861.63547.930

0.00

547.930

TON 

91.00000

0880 *Geomembrane 2,053.000

0.000

420-00000  
 

41,060.002,053.000

0.00

2,053.000

SY  

20.00000

0885 *Steel Piling (HP 12x84) 1,434.940

0.000

502-11284  
 

71,747.001,434.940

0.00

1,434.940

LF  

50.00000

0885 MATERIAL ALLOWANCE HP 12 x 84 0.000

0.000

0.000.000

0.00LF  

33.93000

0886 Added Item (Foot)/ CO 017 / 512.13 / Steel Pile  
Cut-offs >1.0' and <10.0'

121.000

0.000

900-00012  
 

4,840.00121.000

0.00

242.000

LF  

40.00000

0890 *Drilled Caisson (36 Inch) 630.000

0.000

503-00036  
 

103,950.00630.000

0.00

630.000

LF  

165.00000

0895 *Structural Steel 1,101,940.000

0.000

509-00000  
 

1,542,716.001,101,940.000

0.00

1,101,940.000

LB  

1.40000



CONTID: C16259-ALT     COLORADO DEPARTMENT OF TRANSPORTATION Page 24

PCN: 16259-ALTBID1 ESTIMATE RUN

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0301 STRUCTURE E-17-AEK (WESTBOUND) 

0895 MATERIAL ALLOWANCE Raw Steel - Girders 0.000

0.000

0.000.000

0.00LB  

0.45000

0895 MATERIAL ALLOWANCE Fabricated Girders 235,830.000

0.000

106,123.50235,830.000

0.00LB  

0.45000

0895 MATERIAL ALLOWANCE E-17-AEK Completed 0.000

0.000

0.000.000

0.00LB  

0.50421

0900 *Waterproofing (Membrane) 3,135.000

0.000

515-00120  
 

47,025.003,135.000

0.00

3,135.000

SY  

15.00000

0905 Waterproof Coating 0.000

0.000

515-00300  
 

0.000.000

0.00

627.000

SY  

11.00000

0910 Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

1,102.000

SY  

10.00000

0915 Bridge Expansion Device (0-4 Inch) 266.000

0.000

518-01004  
 

34,580.00266.000

0.00

266.000

LF  

130.00000

0915 MATERIAL ALLOWANCE Bridge Exp. Dev. (0-4 In) 0.000

0.000

0.000.000

0.00LF  

92.00000

0920 *Concrete Class D (Bridge) 2,012.500

0.000

601-03040  
 

768,775.002,012.500

0.00

2,012.500

CY  

382.00000

0920 MATERIAL ALLOWANCE Pre-Cast Panels for Bridge D eck 0.000

0.000

0.000.000

0.00SF  

4.59000

0925 Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

2,381.000

SY  

6.00000



CONTID: C16259-ALT     COLORADO DEPARTMENT OF TRANSPORTATION Page 25

PCN: 16259-ALTBID1 ESTIMATE RUN 09/10/2015

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:05:46

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE E-17-AEK (WESTBOUND) 

0930 *Reinforcing Steel 211,207.500

0.000

602-00000  
 

147,845.25211,207.500

0.00

211,207.500

LB  

0.70000

0930 MATERIAL ALLOWANCE Piers 2 & 3 Crash Walls Brid ge 
E-17-AEK

0.000

0.000

0.000.000

0.00LB  

0.47000

0930 MATERIAL ALLOWANCE Abut 1 Seat P2 Cap Bridge E- 17-AEK 0.000

0.000

0.000.000

0.00LB  

0.47000

0930 MATERIAL ALLOWANCE Replenish 0930-03, 0930-04 0.000

0.000

0.000.000

0.00LB  

0.47000

0935 *Reinforcing Steel (Epoxy Coated) 326,418.700

0.000

602-00020  
 

261,134.96326,418.700

0.00

326,418.700

LB  

0.80000

0935 MATERIAL ALLOWANCE Abutment 1 and Abutment 4 0.000

0.000

0.000.000

0.00LB  

0.58000

0935 MATERIAL ALLOWANCE Replenish 0935-03 0.000

0.000

0.000.000

0.00LB  

0.58000

0940 Vane Grate Inlet Special 2.000

0.000

604-25000  
 

12,000.002.000

0.00

2.000

EACH

6,000.00000

0945 *Bridge Rail Type 7 1,029.000

0.000

606-10700  
 

80,262.001,029.000

0.00

1,029.000

LF  

78.00000

0950 *Fence Chain Link (Special) (84 Inch) 476.000

0.000

607-53185  
 

15,708.00476.000

0.00

476.000

LF  

33.00000

0950 MATERIAL ALLOWANCE Chain Link Fence and Hardwar e 0.000

0.000

0.000.000

0.00LF  

13.82360
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PCN: 16259-ALTBID1 ESTIMATE RUN 09/10/2015

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:05:46

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE E-17-AEK (WESTBOUND) 

0955 *3 Inch Electrical Conduit (Plastic) 1,029.000

0.000

613-01300  
 

9,261.001,029.000

0.00

1,029.000

LF  

9.00000

2065 F/A Temp Shoring at E-17-AEK (WB) 289,090.200

0.000

700-70035  
 

289,090.20289,090.200

0.00

289,090.200

F A 

1.00000

2075 Added Item (Dollar)/ Temp Shoring at Pier 3 E-1 7-AEK 
(WB) Delay Costs

128,694.350

0.000

900-00006  
 

128,694.35128,694.350

0.00

175,000.000

DOL 

1.00000

2085 F/A Temp Shoring at Pier 3 E-17-AEK (WB) Delay Costs 4,607.000

0.000

700-70035  
 

4,607.004,607.000

0.00

4,607.000

F A 

1.00000

2120 F/A CO 019 7,915.870

0.000

700-70034  
 

7,915.877,915.870

0.00

12,000.000

F A 

1.00000

2135 Bearing Device (Type I) 14.000

0.000

512-00101  
 

13,512.5214.000

0.00

14.000

EACH

965.18000

2185 Added Item (Each)/ CO 027 / Vane Grate Inlet Sl eeve 2.000

0.000

900-00007  
 

1,138.502.000

0.00

2.000

EACH

569.25000

2205 Added Item (Each)/ CO 030 / Bridge Rail Type 7 
Expansion Device Cover Plates

4.000

0.000

900-00007  
 

6,102.284.000

0.00

4.000

EACH

1,525.57000

CAT 4,564,024.160.004,545,333.44CURRENT AMT0301 $ $ $

CAT NO0302 STRUCTURE E-17-IX (EASTBOUND) 

0960 *Removal of Asphalt Mat (Planing) 0.000

413.000

202-00240  
 

619.50413.000

619.50

413.000

SY  

1.50000

0965 Removal of Portions of Present Structure (Class  1) 0.000

0.000

202-00450  
 

0.000.000

0.00

28.000

SY  

275.00000
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PCN: 16259-ALTBID1 ESTIMATE RUN 09/10/2015

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:05:46

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE E-17-IX (EASTBOUND) 

0970 Removal of Portions of Present Structure (Class  2) 0.000

0.000

202-00453  
 

0.000.000

0.00

19.000

SY  

435.00000

0975 Removal of Portions of Present Structure (Class  3) 0.000

0.000

202-00460  
 

0.000.000

0.00

10.000

SY  

540.00000

0980 Sandblasting Reinforcing Steel 0.000

0.000

202-05100  
 

0.000.000

0.00

18.000

SY  

30.00000

0985 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

45.000

TON 

91.00000

0990 Geogrid Pavement Reinforcement 0.000

0.000

420-00520  
 

0.000.000

0.00

187.000

SY  

21.00000

0995 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

170.000

SY  

15.00000

1000 Concrete Sealer (Calcium Nitrite) 0.000

0.000

515-00410  
 

0.000.000

0.00

19.000

SY  

30.00000

1005 Concrete Class DT (Deck Topping) 0.000

0.000

601-03540  
 

0.000.000

0.00

6.000

CY  

1,000.00000

1010 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

332.000

LB  

0.70000

CAT 619.50619.5039,898.90CURRENT AMT0302 $ $ $

CAT NO0303 STRUCTURE E-17-IY (WESTBOUND) 

1015 *Removal of Asphalt Mat (Planing) 413.000

0.000

202-00240  
 

619.50413.000

0.00

413.000

SY  

1.50000
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PCN: 16259-ALTBID1 ESTIMATE RUN 09/10/2015

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:05:46

CUMULATIVE
AMOUNT

CAT NO0303 STRUCTURE E-17-IY (WESTBOUND) 

1020 Removal of Portions of Present Structure (Class  1) 63.700

0.000

202-00450  
 

17,517.5063.700

0.00

63.700

SY  

275.00000

1025 Removal of Portions of Present Structure (Class  2) 10.700

0.000

202-00453  
 

4,654.5010.700

0.00

10.700

SY  

435.00000

1030 Removal of Portions of Present Structure (Class  3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

540.00000

1035 Sandblasting Reinforcing Steel 10.700

0.000

202-05100  
 

321.0010.700

0.00

10.700

SY  

30.00000

1040 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 79.400

0.000

403-34871  
 

7,225.4079.400

0.00

79.400

TON 

91.00000

1045 Geogrid Pavement Reinforcement 210.800

0.000

420-00520  
 

4,426.80210.800

0.00

210.800

SY  

21.00000

1050 *Waterproofing (Membrane) 410.670

0.000

515-00120  
 

6,160.05410.670

0.00

410.670

SY  

15.00000

1055 Concrete Sealer (Calcium Nitrite) 10.700

0.000

515-00410  
 

321.0010.700

0.00

10.700

SY  

30.00000

1060 Concrete Class DT (Deck Topping) 4.280

0.000

601-03540  
 

4,280.004.280

0.00

4.280

CY  

1,000.00000

1065 *Reinforcing Steel 26.500

0.000

602-00000  
 

18.5526.500

0.00

26.500

LB  

0.70000

CAT 45,544.300.0045,544.30CURRENT AMT0303 $ $ $
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PCN: 16259-ALTBID1 ESTIMATE RUN 09/10/2015

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:05:46

CUMULATIVE
AMOUNT

CAT NO0304 STRUCTURE E-17-DE (SHEET PILE WALL) 

1070 Steel Sheet Piling (Type II) 17,489.060

1,225.700

501-00200  
 

692,446.1218,714.760

45,350.90

18,714.760

SF  

37.00000

1070 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00SF  

19.63000

1070 MATERIAL ALLOWANCE Coating 0.000

0.000

0.000.000

0.00SF  

3.60000

1070 MATERIAL ALLOWANCE Deadman 0.000

0.000

0.000.000

0.00SF  

19.63000

1070 MATERIAL ALLOWANCE Coated Sheet Pile 0.000

0.000

0.000.000

0.00SF  

19.63000

1070 MATERIAL ALLOWANCE Coil Rods 9,515.330

-9,515.330

0.000.000

-9,515.33DOL 

1.00000

1070 MATERIAL ALLOWANCE Deadmen Steel Plates 9,626.460

-9,626.460

0.000.000

-9,626.46DOL 

1.00000

1070 MATERIAL ALLOWANCE Steel Channel Walers for She et 
Piling

0.000

0.000

0.000.000

0.00SF  

1.33399

1070 MATERIAL ALLOWANCE Stock Pile Adjustment for Ph ase 2 0.000

0.000

0.000.000

0.00SF  

5.53575

1071 Added Item (Square Foot)/ CO 020 / 501.06 / She et 
Piling Cutoffs--10 Sq. Ft or Less

619.830

780.470

900-00021  
 

41,448.881,400.300

23,101.91

2,600.000

SF  

29.60000

1075 Paint Structural Steel STRUCTURE E-17-DE (SHEET  PILE 
WALL)

0.000

0.000

509-90003  
 

0.000.000

0.00

1.000

L S 

14,000.00000
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PCN: 16259-ALTBID1 ESTIMATE RUN 09/10/2015

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:05:46

CUMULATIVE
AMOUNT

CAT NO0304 STRUCTURE E-17-DE (SHEET PILE WALL) 

2110 Steel Sheet Pile (Ty II) - Deadman 802.750

308.750

501-00200  
 

30,010.501,111.500

8,336.25

1,111.500

SF  

27.00000

CAT 763,905.5057,647.27813,416.62CURRENT AMT0304 $ $ $

CAT NO0305 STRUCTURE E-17-DF (SHEET PILE WALL) 

1080 Steel Sheet Piling (Type II) 18,053.770

0.000

501-00200  
 

667,989.4918,053.770

0.00

18,053.770

SF  

37.00000

1080 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00SF  

19.63000

1080 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00SF  

19.63000

1080 MATERIAL ALLOWANCE Coating 0.000

0.000

0.000.000

0.00SF  

3.60000

1080 MATERIAL ALLOWANCE Deadman 0.000

0.000

0.000.000

0.00SF  

19.63000

1080 MATERIAL ALLOWANCE Coated Sheet Pile 0.000

0.000

0.000.000

0.00SF  

19.63000

1080 MATERIAL ALLOWANCE Coil Rods 19,985.430

-19,985.430

0.000.000

-19,985.43DOL 

1.00000

1080 MATERIAL ALLOWANCE Deadmen Steel Plates 13,534.860

-13,534.860

0.000.000

-13,534.86DOL 

1.00000

1080 MATERIAL ALLOWANCE Steel Channel Walers for She et 
Piling

0.000

0.000

0.000.000

0.00SF  

1.33399
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PCN: 16259-ALTBID1 ESTIMATE RUN

PROJECT: STA0704-210 - Steel Alt       ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0305 STRUCTURE E-17-DF (SHEET PILE WALL) 

1080 MATERIAL ALLOWANCE Stock Pile Adjustment for Ph ase 2 0.000

0.000

0.000.000

0.00SF  

22.57136

1081 Added Item (Square Foot)/ CO 021 / 501.06 / She et 
Piling Cutoffs--10 Sq. Ft or Less

403.910

401.150

900-00021  
 

23,829.78805.060

11,874.04

2,080.000

SF  

29.60000

1085 Paint Structural Steel STRUCTURE E-17-DF (SHEET  PILE 
WALL)

0.000

0.000

509-90003  
 

0.000.000

0.00

1.000

L S 

12,000.00000

2115 Steel Sheet Pile (Ty II) - Deadman 4,662.130

0.000

501-00200  
 

125,877.514,662.130

0.00

4,662.130

SF  

27.00000

CAT 817,696.78-21,646.25867,435.00CURRENT AMT0305 $ $ $

CAT NO0306 STRUCTURE E-17-DG (MSE WALL) 

0671 Added Item (Dollar)/ MSE Wall Re-Design Costs 6,911.710

0.000

900-00006  
 

6,911.716,911.710

0.00

6,911.710

DOL 

1.00000

1090 Structure Excavation 90.000

0.000

206-00000  
 

1,170.0090.000

0.00

90.000

CY  

13.00000

1095 *Structure Backfill (Class 1) 663.000

0.000

206-00100  
 

20,553.00663.000

0.00

663.000

CY  

31.00000

1100 *Mechanical Reinforcement of Soil 409.800

0.000

206-00360  
 

3,483.30409.800

0.00

409.800

CY  

8.50000

1105 *Geomembrane 235.700

0.000

420-00000  
 

4,714.00235.700

0.00

235.700

SY  

20.00000

1110 *Block Facing 1,810.300

0.000

504-04410  
 

17,197.851,810.300

0.00

1,810.300

SF  

9.50000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:05:46

CUMULATIVE
AMOUNT

CAT NO0306 STRUCTURE E-17-DG (MSE WALL) 

1115 *Concrete Class D (Wall) 67.410

0.000

601-03050  
 

42,131.2567.410

0.00

67.410

CY  

625.00000

1115 MATERIAL ALLOWANCE MSE Wall PreCast Coping 0.000

0.000

0.000.000

0.00CY  

453.33330

1115 MATERIAL ALLOWANCE MSE Wall PreCast Coping 0.000

0.000

0.000.000

0.00CY  

453.33330

1115 MATERIAL ALLOWANCE Replenish 1115-02 0.000

0.000

0.000.000

0.00CY  

453.33330

1115 MATERIAL ALLOWANCE Replenish 1115-03 0.000

0.000

0.000.000

0.00CY  

453.33330

1120 *Reinforcing Steel (Epoxy Coated) 3,464.500

0.000

602-00020  
 

2,771.603,464.500

0.00

3,464.500

LB  

0.80000

CAT 98,932.710.0098,932.71CURRENT AMT0306 $ $ $

CAT NO0307 STRUCTURE E-17-DH (MSE WALL) 

1125 Structure Excavation 0.000

16.000

206-00000  
 

208.0016.000

208.00

16.000

CY  

13.00000

1130 *Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

2,926.000

CY  

31.00000

1135 *Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

1,814.000

CY  

8.50000

1140 *Geomembrane 0.000

0.000

420-00000  
 

0.000.000

0.00

1,563.000

SY  

20.00000
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NO.
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NO.
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE
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PERIOD

09:05:46

CUMULATIVE
AMOUNT

CAT NO0307 STRUCTURE E-17-DH (MSE WALL) 

1145 *Block Facing 0.000

0.000

504-04410  
 

0.000.000

0.00

6,645.000

SF  

9.50000

1150 *Concrete Class D (Wall) 0.000

0.000

601-03050  
 

0.000.000

0.00

125.000

CY  

625.00000

1150 MATERIAL ALLOWANCE MSE Wall Precast Coping 10.500

0.000

4,760.0010.500

0.00CY  

453.33330

1150 MATERIAL ALLOWANCE MSE Wall Precast Coping 27.000

0.000

12,240.0027.000

0.00CY  

453.33330

1155 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

4,213.000

LB  

0.80000

CAT 17,208.00208.00282,215.90CURRENT AMT0307 $ $ $

CAT NO0308 STRUCTURE E-17-DI (MSE WALL) 

1160 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

540.000

CY  

13.00000

1165 *Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

807.000

CY  

31.00000

1170 *Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

455.000

CY  

8.50000

1175 *Geomembrane 0.000

0.000

420-00000  
 

0.000.000

0.00

574.000

SY  

20.00000

1180 *Block Facing 0.000

0.000

504-04410  
 

0.000.000

0.00

2,046.000

SF  

9.50000
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NO.
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PERIOD
CUMULATIVE

AMOUNT

CAT NO0308 STRUCTURE E-17-DI (MSE WALL) 

1180 MATERIAL ALLOWANCE 812 ea MSE Wall Blocks 812.000

0.000

3,329.20812.000

0.00SF  

4.10000

1185 *Concrete Class D (Wall) 0.000

0.000

601-03050  
 

0.000.000

0.00

80.000

CY  

625.00000

1185 MATERIAL ALLOWANCE MSE Wall Coping 23.250

0.000

10,540.0023.250

0.00CY  

453.33330

1185 MATERIAL ALLOWANCE MSE Wall Coping 7.500

0.000

3,400.007.500

0.00CY  

453.33330

1190 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

1,986.000

LB  

0.80000

CAT 17,269.200.00118,410.30CURRENT AMT0308 $ $ $

CAT NO0309 STRUCTURE E-17-DJ (MSE WALL) 

1195 Structure Excavation 177.000

0.000

206-00000  
 

2,301.00177.000

0.00

177.000

CY  

13.00000

1200 *Structure Backfill (Class 1) 1,285.000

0.000

206-00100  
 

39,835.001,285.000

0.00

1,285.000

CY  

31.00000

1205 *Mechanical Reinforcement of Soil 804.000

0.000

206-00360  
 

6,834.00804.000

0.00

804.000

CY  

8.50000

1210 *Geomembrane 877.800

0.000

420-00000  
 

17,556.00877.800

0.00

877.800

SY  

20.00000

1215 *Block Facing 3,616.000

0.000

504-04410  
 

34,352.003,616.000

0.00

3,616.000

SF  

9.50000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:05:46

CUMULATIVE
AMOUNT

CAT NO0309 STRUCTURE E-17-DJ (MSE WALL) 

1220 *Concrete Class D (Wall) 149.760

0.000

601-03050  
 

93,600.00149.760

0.00

149.760

CY  

625.00000

1220 MATERIAL ALLOWANCE MSE Wall Pre-cast Coping 27.940

0.000

2,206.3627.940

0.00CY  

78.96770

1220 MATERIAL ALLOWANCE Replenish 1220-03 31.800

0.000

2,511.1731.800

0.00CY  

78.96770

1220 MATERIAL ALLOWANCE Replenish 1220-05 & 06 38.664

0.000

3,816.5138.664

0.00CY  

98.70970

1220 MATERIAL ALLOWANCE 2nd PreCast Coping for Wall DL 33.640

0.000

3,320.5933.640

0.00CY  

98.70970

1220 MATERIAL ALLOWANCE Replenish 1220-03 31.800

0.000

3,138.9731.800

0.00CY  

98.70970

1225 *Reinforcing Steel (Epoxy Coated) 7,933.600

0.000

602-00020  
 

6,346.887,933.600

0.00

7,933.600

LB  

0.80000

CAT 215,818.480.00200,824.88CURRENT AMT0309 $ $ $

CAT NO0310 STRUCTURE E-17-DK (MSE WALL) 

1230 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

0.000

CY  

13.00000

1235 *Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

333.000

CY  

31.00000

1240 *Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

342.000

CY  

8.50000
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REF
NO.

ITEM
NO.

ITEM
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CURRENT
QUANTITY/

UNITS
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PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:05:46

CUMULATIVE
AMOUNT

CAT NO0310 STRUCTURE E-17-DK (MSE WALL) 

1245 *Geomembrane 0.000

0.000

420-00000  
 

0.000.000

0.00

293.000

SY  

20.00000

1250 *Block Facing 0.000

0.000

504-04410  
 

0.000.000

0.00

1,219.000

SF  

9.50000

1255 *Concrete Class D (Wall) 24.700

0.000

601-03050  
 

15,437.5024.700

0.00

56.000

CY  

625.00000

1255 MATERIAL ALLOWANCE MSE Wall Precast Coping 0.000

0.000

0.000.000

0.00CY  

454.88840

1255 MATERIAL ALLOWANCE MSE Wall Precast Coping 0.000

0.000

0.000.000

0.00CY  

453.33330

1255 MATERIAL ALLOWANCE Replenish 1255-01 11.600

0.000

5,276.7111.600

0.00CY  

454.88840

1260 *Reinforcing Steel (Epoxy Coated) 1,858.700

0.000

602-00020  
 

1,486.961,858.700

0.00

2,368.000

LB  

0.80000

CAT 22,201.170.0067,564.90CURRENT AMT0310 $ $ $

CAT NO0311 STRUCTURE E-17-DL (MSE WALL) 

1265 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

0.000

CY  

13.00000

1270 *Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

73.000

CY  

31.00000

1275 *Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

116.000

CY  

8.50000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:05:46

CUMULATIVE
AMOUNT

CAT NO0311 STRUCTURE E-17-DL (MSE WALL) 

1280 *Geomembrane 0.000

0.000

420-00000  
 

0.000.000

0.00

147.000

SY  

20.00000

1285 *Block Facing 0.000

0.000

504-04410  
 

0.000.000

0.00

521.000

SF  

9.50000

1290 *Concrete Class D (Wall) 0.000

0.000

601-03050  
 

0.000.000

0.00

20.000

CY  

625.00000

1295 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

514.000

LB  

0.80000

CAT 0.000.0024,049.70CURRENT AMT0311 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1300 Field Office (Special) 0.800

0.000

620-00005  
 

108,000.000.800

0.00

1.000

EACH

135,000.00000

1305 Field Laboratory (Class 2) 0.800

0.000

620-00012  
 

24,000.000.800

0.00

1.000

EACH

30,000.00000

1310 Sanitary Facility 0.800

0.000

620-00020  
 

2,080.000.800

0.00

1.000

EACH

2,600.00000

CAT 134,080.000.00167,600.00CURRENT AMT0400 $ $ $

$19,504,050.98936,733.93$27,724,172.26$CURRENT AMTPROJECT TOTAL


